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STATEMENT OF WORK FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION
- AT THE BROWN'’S DUMP SITE

L INTRODUCTION

This Statement of Work (SOW) outlines the work to be performed by Settling Defendant at the
Brown’s Dump Superfund Alternative Site in Duval County, Florida ("the Site"). The work
outlined is intended to fully implement the remedy for entire Site as described in the Record of
Decision (ROD) for the Site, dated August 24, 2006, and to achieve the Performance Standards
set forth in the ROD, Consent Decree, and this SOW. The requirements of this SOW will be
further detailed in work plans and other documents to be submitted by the Settling Defendant for
approval as set forth in this SOW. It is not the intent of this document to provide task specific
engineering or geological guidance. The definitions set forth in Section IV of the Consent
Decree shall also apply to this SOW unless expressly provided otherwise herein.

Settling Defendant is responsible for performing the Work to implement the selected remedy.
- EPA shall conduct oversight of the Settling Defendant's activities throughout the performance of
the Work. The Settling Defendant shall assist EPA in conducting oversight activities.

EPA review or approval of a task or deliverable shall not be construed as a guarantee as to the
adequacy of such task or deliverable. If EPA modifies a deliverable pursuant to Section XII of
* the Consent Decree, such deliverable as modified shall be deemed approved by EPA for purposes

of this SOW. A summary of the major deliverables that Settlmg Defendant shall submit for the
Work is attached.

1L OVERVIEW OF THE REMEDY

THE OBJECTIVES OF THIS REMEDIAL ACTION ARE TO:
The RAOs for the Brown’s Dump Site are as follows: |

. Prevent human exposure to Site COCs through contact ingestion, or inhalation of
surface soil at the former Mary McLeod Bethune Elementary School, an electric
substation of the JEA, surrounding single family homes and multiple family complexes
(e.g., apartments) contammated above the RGs from incinerator ash or other wastes
disposed at the Brown’s-Dump Site with a carcinogenic risk greater than 1 x 10%(i.e.,
one in a million), with a noncarcinogenic hazard index greater than 1 and lead in excess

_ of 400 mg/kg.

. - Prevent unpacts to terrestrial biota from exposure to surface soils contaminated above "
the RGs from incinerator ash or other wastes at the former Mary McLeod Bethune
Elementary School, an electric substation of the JEA, surrounding single family homes
and multiple family complexes (e.g., apartments) contaminated above RGs from
incinerator ash or other wastes disposed at the Brown’s Dump Site and containing

chemicals of potential ecologlcal concern (COPECs) in excess of prehmmary ecologlcal
‘ Remed1a1 Goals (RGs).!

! Cleanup to satisfy the human health RGs will also provide adequate cleanup to protect
ecological receptors (i.e., separate actions to address ecological risk in soil is not needed).




I

Control erosion and transport of soils containing v1s1ble ash, lead in excess of 400
mg/kg or COPECs in excess of preliminary ecological RGs™ along the banks of
Moncrief Creek to prevent possible unacceptable risks to human health or ecological
impacts.
Place geotextile (or other membrane) topped with gravel under residential houses with
open crawlspaces (that can be easily accessed by children 2) with exceedance of human

~ health RGs to further prevent direct contact with the soil.
Institute groundwater monitoring to verify the “No Action” decision for the
groundwater. Superfund 5 year reviews of post-remedial groundwater monitoring will
be used to determine effectiveness of this site specific source removal in reducing
groundwater contaminant levels and the potential for dishcarge to surface water.

REMEDY

The remedy includes prevention of human exposure to surface soil contaminated above Remedial
Goals is provided by soil removal as needed to allow for installation of a 2 foot thick soil cover.
In residential areas the selected remedy will consist of the removal of any contamination above
the remedial goals (RGs) in the upper 2 feet of soil to be followed by backfill with a soil cover as

_needed to provide two feet of uncontaminated soil. Institution of groundwater monitoring to

- verify the “No Action” decision for the groundwater: Imposition of institutional controls to
control exposure to remaining soil contamination above the RGs below 2 feet, under the soil
cover and under buildings, roads, driveways, sidewalks. asphalt or concrete which maintain a

break in the exposure pathway.
A Components

The major components of the remedy are descnbedl in the Selected Remedy section of
the attached Record of Decision. (Sectlon 8.2 and 8. 3)

Treatment

The treatment technologies for the remedy are described in Section 8.2 and 8.3, Selected
: Remedy section of the attached Record of Decision.

Performance ‘Standards

Settling Defendant shall meet all Performance Standards, as defined in the Consent
Decree including the standards set forth in the attached Record of Decision and
1dent1f1ed by EPA during Remedlal Design.

Settling Defendant shall operate the soil treatment systems until Settling Defendant has
demonstrated compliance with the respective Performance Standards in accordance
with the Performance Standards Verification Plan.

. .Compliance Testing

? Geotextile with gravel in open crawlspaces and groundwater monitoring were not part

of the remedies submitted in the Feasibility Study. EPA has added these RAOs in response to
concerns by the Florida Department of Environmental Protection and community members.
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Project Manager (RPM) during the project planning phase to assist in developing
a conceptual understanding of the RD/RA requirements for the Site.

Information gathered during this visit shall be utilized to plan the project and to
determine the extent of the additional data necessary to implement the RD/RA.

B. Project Planning
' Once\Settling Defendant has collected and evaluated existing data and conducted a visit to the

Site, the specific project scope shall be planned. Settling Defendant shall meet with EPA at the

completlon of this evaluatlon regarding the following activities and before proceeding with
Task II.

. TASKII- REMEDIAL DESIGN

The Remedial Design shall provide the technical details for implementation of the Remedial

Action in accordance with currently accepted environmental protection technologies and
~ standard professional engineering and construction practices. The design shall include clear

_ and comprehensive design plans and specifications.

A. Remedial Design Planning

Settling Defendant shall submit an RD Work Plan, a Sampling and Analysis Plan, a Health and
- Safety Plan, and if needed, a Treatability Study Work Plan to EPA. The RD Work Plan, the
Sampling and Analysis Plan [and the Treatability Study Work Plan] must be reviewed and
approved by EPA and the Health and Safety Plan reviewed and commented on by EPA prior to
the initiation of field activities. Upon approval of the RD Work Plan, Settling Defendant shall
implement the RD Work Plan in accordance with the design management schedule contained
therein. Plans, specifications, submittals, and other deliverables shall be subject to EPA review
and approval in accordance with Section X1I of the Consent Decree. Review and/or approval of
design submittals only allows Settling Defendant to proceed to the next step of the design
process. It does not imply acceptance of later design submittals that have not been reviewed,
nor that the remedy, when constructed, will meet Performance Standards.

1. RD Work Plan

Settling Defendant shall submit a Remedial Design (RD) Work Plan to EPA for
- review and approval. The Work Plan shall be developed in conjunction with the
Sampling and Analysis Plan, the Health and Safety Plan, and the Treatability
Study Work Plan, although each plan may be delivered under separate cover.
The Work Plan shall include a comprehens ive description of the additional data
- collection and evaluation activities to be performed,if any, and the plans and -
specifications to be prepared. A comprehensive design management schedule

for completion of each major activity and submission of each deliverable shall
also be included.

Spécifically, the RD Work Plan shall ‘present the following'

a. A statement of the problem(s) and potentlal problem(s) posed by the Slte
and the objectives of the RD/RA.

b, A background summary setting forth the followmg

1) A brief description of the Site including the geographic location




and the physiographic, hydrologic, geologlc demographlc
ecological, and natural resource features;

2) A brief synopsis of the history of the Site including a summary of
past disposal practices and a description of previous responses
that have been conducted by local, State, Federal, or private
parties; -

3) A summary of the existing data including physical and chemical
characteristics of the contaminants identified and their
distribution among the environmental media at the Site.

c. A list and detailed description of the tasks to be performed, information
needed for each task, information to be produced during and at the
conclusion of each task, and a description of the work products. that shail
be submitted to EPA. This description shall include the deliverables set
forth in the remainder of Task II. ,

d. A schedule with specific dates for completion of each required activity
and submission of each deliverable required by the Consent Decree and
this SOW. This schedule shall also include information regarding
timing, iitiation and completion of all critical path milestones for each
activity and/or deliverable.

e. A project managemerit plan, including a data management plan, and

provision for monthly reports to EPA, and meetings and presentations to
EPA at the conclusion of each major phase of the RD/RA. The data

. management plan shall address the requirements for project management

- systems, including tracking, sorting, and retrieving the data along with an
identification of the software to be used, minimum data requirements,
data format and backup data management. The plan shall address both
data management and document control for all activities conducted
during the RD/RA.

f. A description of the community relations support activities to be
conducted during the RD. At EPA's request, Settling Defendant will
assist EPA in preparing and disseminating information to the public
regarding the RD work to be performed.

Sampling and Analysis Plan -

If needed, Settling Defendant shall prepare a Samplmg and Analy51s Plan (SAP)
to ensure that sample collection and analytical activities are conducted in-
accordance with technically acceptable protocols and that the data generated will,
meet the DQOs established. The SAP shall include a Field Sampling and
Analysis Plan (FSAP) and a Quality Assurance Project Plan (QAPP).

The FSAP shall define in detail the sampling and data-gathering methods that
shail be used on the project. It shall include sampling objectives, sample
location (horizontal and vertical) and frequency, sampling equipment and
procedures, and sample handling and analysis. The Field Sampling and Analysis
Plan shall be written so that a field sampling team unfamiliar with the Site
would be able to gather the samples and field information required. The QAPP




shall describe the project objectives and organization, functional activities, and
quality assurance and quality control (QA/QC) protocols that shall be used to
achieve the desired DQOs. The DQOs shall, at a minimum, reflect use of-
analytical methods for obtaining data of sufficient quality to meet National
Contingency Plan requirements as identified at 300.435 (b). In addition, the
QAPP shall address personnel qualifications, sampling procedures, sample
custody, analytical procedures, and data reduction, validation, and reporting.
These procedures must be consistent with the Region 4 Environmental
Investigation Standard Operating Procedures and Quality Assurance Manual and
the guidances specified in Section IX of the Consent Decree.

Settling Defendant shall demonstrate in advance and to EPA's satisfaction that
each laboratory it may use is qualified to conduct the proposed work and meets
the requirements specified in Section IX of the Consent Decree. EPA may
require that Settling Defendant submit detailed information to demonstrate that
the laboratory is qualified to conduct the work, including information on
personnel qualifications, equipment and material specification, and laboratory
analyses of performance samples (blank and/or spike samples). In addition,

EPA may require submittal of data packages equivalent to those generated by the
EPA Contract Laboratory Program (CLP).

Health and Safety Plan

If needed, A Health and Safety Plan shall be prepared in conformance with
Settling Defendant's health and safety program, and in compliance with OSHA
regulations and protocols. The Health and Safety Plan shall include a health and
safety risk analysis, a description of monitoring and personal protective
equipment, medical monitoring, and provisions for site control. EPA: will not
approve Settling Defendant's Health and Safety Plan, but rather EPA will review
it to ensure that all necessary elements are included, and that the plan provides

" for the protectlon of human health and the environment.

Treatability Study Work Plan [If applicable]

If needed, Settling Defendant shall prepare a Treatability Study Work Plan for
EPA review and approval. The purpose of the Treatability Study is to determine
if the particular technology or vendor of this technology is capable of meeting
the Performance Standards. As provided for in the Record of Decision, the
Treatability Study Work Plan shall describe the technology to be tested and test
objectives, experimental procedures, treatability conditions to be tested,
measurements of performance, analytical methods, date management and :
analysis, health and safety, and residual waste management The DQOs for the
treatability study shall be documented as well. The Treatability Study Work
Plan shall also describe pilot plant installation and start- -up, pilot plant operatlon
and maintenance procedures, and operatmg conditions to be tested. If testing is
to be performed off-site, permitting requirements shall be addressed. A schedule
for performing the treatability study shall be included with specific dates for the -
tasks, including, but not limited to, the procurement of contractors and the
completion of sample collection, performance, sample analysis, and report
preparation. The Work Plan shall describe in detail the treatment process and
how the proposed vendor or technology will meet the Performance Standards for
the Site. Review and approval by EPA shall mean only that EPA considers the
proposed technology, vendor, and study approach appropriate for the remedy




selected for the Site. The Treatability Study Work Plan shall also address how
Settling Defendant{s] propose(s) to meet all discharge requirements for any and
all treated material, air, water and expected effluents. Additionally, the Work
-Plan shall also explain the proposed final treatment and disposal of all material

generated by the proposed treatment system. Any and all permitting
requirements shall also be addressed.

Treatability Study Sampling and Analysis Plan [If applicabie]

If EPA determines that the Remedial Design SAP is not adequate for defining
the activities to be performed during the Treatability Study, a separate |
Treatability Study SAP shall be prepared by Settling Defendant for EPA review
and approval. It shall be designed to monitor pilot plant performance.

-Treatability Study Health and Safety Plan [If applicable]

If EPA determines that the Rémedial Design Health and Safety Plan is not
adequate for defining the activities to be performed during the Treatability
-Study, a separate Treatability Study Health and Safety Plan shall be developed
by Settling Defendant. EPA will not approve Settling Defendant's Health and
Safety Plan, but rather EPA will review it to ensure that all necessary elements

are included, and that the plan provides for the protection of human health and
the environiment. :

Preliminary Design

Prehmmary Design shall begin thh initial design and shall end with the completlon of
approximately 30 percent of the design effort. At this stage, Settling Defendant shall field
verify, as necessary, the existing conditions of the Site. The technical requirements of the
Remedial Action shall be addressed and outlined so that they may be reviewed to determine if
the final design will provide an effective remedy. Supporting data and documentation shall be
provided with the design documents defining the functional aspects of the project. EPA
approval of the Preliminary Design is required before proceeding with further design work,
unless specifically authorized by EPA. In accordance with the design management schedule
established in the approved Remedial Design Work Plan, Settling Defendant shall submit to
EPA the Preliminary Design submittal which shall consist of the following:

J . .
‘Results of Data Acquisition Activitie

- Data gathered durmg the project planning phase shall be compiled, summanzed
and submitted along with an analysis of the impact of the results on design o

activities. In addition, surveys conducted to establish topography, rights-of-way,

easements, and utility lines shall be documented. Utility requirements and '

acquisition of access, through purchases or easements, that are: necessary to ‘
implement the RA shall also be dlscussed « o

Demgg Criteria Reporc
The concepts supporting the technical aspects of the design shall be defmed in

detail and presented in this report. Specifically, the Design Criteria Report shall
- include the preliminary design assumptions and parameters, including:




Waste characterization
. Pretreatment requirements
. Volume of each media requiring treatment
. Treatment schemes (including all media and
by-products)
. Input/output rates-
Influent and effluent qualities
. Materials and equipment
. Performance Standards
Long-term monitoring requirements

oo o
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3. Preliminary Plans and Specifications

~ Settling Defendant shall submit an outline of the required drawings, including
preliminary sketches and layouts, describing conceptual aspects of the design,
unit processes, etc. In addition, an outline of the required specifications,
including Performance Standards, shall be submitted. Counstruction drawings
shall reflect organization and clarity, and the scope of the technical
specifications shall be outlined in a manner reflecting the final specifications.

Plan for Satisfying Permitting Requirements

All activities must be performed in accordance with the requirements of all
applicable federal and state laws and regulations. Any off-site disposal shall be
in compliance with the policies stated in the Procedure for Planning and
Implementing Off-site Response Actions (Federal Register, Volume 50, Number
214, November, 1985, pages 45933 - 45937) and Federal Register, Volume 55,
Number 46, March 8, 1990, page 8840, and the National Contingency Plan,
Section 300.440. The plan shall identify the off-site disposal/discharge permits
that are required, the time required to process the permit applications, and a
schedule for submittal of the permit applications.

Treatability Study Final Report [If applicable]

If needed, Following completion of the study, Settling Defendant shall submit a
report on the performance of the technology to EPA for review and approval.

- EPA will evaluate the results of the treatability study for completeness and
appropriateness based on site conditions. The study results shall indicate clearly
the performance of the technology or vendor compared with the Performance
Standards established for the Site. The report shall evaluate the treatment
technology's effectiveness, implementability, cost, and actual results as
compared with predicted results. The report shall also evaluate full-scale _

~ application of the technology, including a sensitivity analysis identifying the key
parameters affecting full-scale operation. The study results shall be submitted to

EPA immediately upon completion of the study. Should the results indicate that

the proposed technology will meet the Performance Standards, EPA will

instruct Settling Defendant to include the Treatability Study Final Report in the

Preliminary Design Report and the study results and operating conditions shall

be used in the detailed design of the selected remedy. EPA approval of the

Treatability Study Final Report shall mean only that EPA finds the study

methodology acceptable. EPA approval of the study, results, or the Treatability

Study Final Report shall not imply or be construed to mean that EPA is

warranting the performance of this or any vendor or technology. Should the

8‘.




treatability study not be approved by EPA, additional treatability studies may be
required to fully evaluate the available treatment systems. :

. Groundwater Monitoring Plan

Settling Defendant shall submit a groundwater monitoring plan that will conflrm'
the no action decision on the hgroundwater.

C. Intermediate Design

Intermediate Design shall begin with completion of the Preliminary Design and end with the
completion of approximately 60 percent of the design effort. Settling Defendant shall submit to
EPA the Intermediate Design submittal which shall consist of a continuation and expansion of
the Preliminary Design submittal as may be modified by any value engineering
recommendations adopted by Settling Defendant. Any value engineering recommendations
adopted by Settling Defendant shall be summarized in a report submitted with the Intermediate
Design. EPA comments on the Intermediate Design and a memorandum indicating how EPA's
comments were incorporated shall be included in the Prefinal/Final Design. The Intermediate

Design shall be submitted in accordance with the approved design management schedule and
shall consist of the followmg

1. Draft Design Analyses

The evaluations conducted to select the design approach shall be described.
De31gn calculatlons shall be- 1ncluded '

2. Draft Plans and Specifications

Draft construction drawings and specifications for all components of the
Remedial Action shall be prepared and presented. All plans and specifications
shall conform with the Construction Specifications Institute Master Format.

3. Draft Construction Schedule

Settling Defendant shall develop a Draft Construction Schedule for construction

and implementation of the remedial action which identifies timing for initiation

and completion of all critical path tasks. Settling Defendant shall spec1f1cally
“identify dates for completion of the pro;ect and major milestones.

D. Prefinal/Final Des1gg

- ¢ Settling Defendant shall submit the Prefinal Design when the design work is approximately 90
percent complete in accordance with the approved design management schedule. Settling
Defendant shall address comments generated from the Intermediate Design Review and clearly
_ show any modification of the design as a result of i incorporation of the comments. Essentially,
the Prefinal Design shall function as the draft version of the Final Design. After EPA review
~ and comment on the Prefinal Design, the Final Design shall be submitted along with a
memorandum indicating how the Prefinal Design comments were incorporated into the Final
Design. All Final Design documents shall be certified by a Professional Engineer reglstered in
the State of Florida. EPA written approval of the Final Design is required before initiating the

RA, unless specifically authorized by EPA. The followmg items shall be submitted with or as
part of the Prefinal/Final Design:’ A A




1 Complete Design Analyses

The selected design shall be presented along with an analysis sﬁpporting the
design approach. Design calculations shall be included.

2. Final Plans and Specifications

A complete set of construction drawings and specifications shall be submitted
which describe the selected design.

3. Final Construction Schedule

Settling Defendant shall submit a final construction schedule to EPA for
approval.

4. Construction Cost Estimate

An estimate within +15 percent to -10 percent of actual construction costs shall
be submitted. :

TASK 1IT - REMEDIAL ACTION

Rémedial Action shall be performed by‘ Settling Defendant to implement the response actions
selected in the ROD. :

A. Remedial Action Planning

Concurrent with the submittal of the Prefinal/Final Design, Settling Defendant shall submit a
draft Remedial Action (RA) Work Plan, Project Delivery Strategy, a Construction Management
‘Plan, a Construction Quality Assurance Plan, and a Construction Health and Safety
Plan/Contingency Plan. The RA Work Plan, Project Delivery Strategy, Construction
Management Plan, and Construction Quality Assurance Plan must be reviewed and approved by

EPA and the Construction Health and Safety Plan/Contingency Plan reviewed by EPA prior to
the initiation of the Remedial Action. o

Upon approval of the Final Design and the RA Work Plan, Settling Defendant shall implement
‘the RA Work Plan in accordance with the construction management schedule. Significant field
changes to the RA as set forth in the RA Work Plan and Final Design shall not be undertaken
without the approval of EPA. The RA shall be documented in enough detail to produce as-built
- construction drawings after the RA is complete. Deliverables shall be submitted to EPA for
review and approval in accordance with Section XII of the Consent Decree. Review and/or
approval of submittals does not imply acceptance of later submittals that have not been
~ reviewed, nor that the remedy, when constructed, will meet Performance Standards.

1.  RAWorkPlan

A Work Plan which provides a detailed plan of action for completing the RA
activities shall be submitted to EPA for review and approval. The objective of

~ this work plan is to provide for the safe and efficient completion of the RA. The
Work Plan shall be developed in conjunction with the Project Delivery Strategy,
Construction Management Plan, the Construction Quality Assurance Plan, and
the Construction Health and Safety Plan/Contingency Plan, although each plan

~ may be delivered under separate cover. The Work Plan shall include a
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comprehensive description of the work to be performed and the Final

Construction schedule for completion of each major activity and submission of
each deliverable. :

Specifically, the RA Work Plan shall present the following: .
a. A detailed description of the tasks to be perfermed and a description of

the work products to be submitted to EPA. This includes the
deliverables set forth in the remainder of Task III.

b. A schedule for completlon of each required activity and submission of
each deliverable required by ’[hlS Consent Decree, including those in this
Sow.

¢. A project management plan, ineluding provision for monthiy reports to

EPA and meetings and presentations to EPA at the conclusion of each
major phase of the RA. EPA's Project Coordinator and the Settling
Defendant's Project Coordinator will meet, at a minimum, on a quarterly
basis, unless EPA determines that such meeting is unnecessary.

d. A description of the commumty relations support activities to be
conducted during the RA. At EPA's request, Settling Defendant shall
assist EPA in preparing and disseminating information to the public
regarding the RA work to be performed.

Project Delivery Strategy

Settling Defendant shall submit a document to EPA for review and approval
describing the strategy for delivering the project. This document shall address -
the management approach for implementing the Remedial Action, including
procurement methods and contracting strategy, phasing alternatives, and
contractor and equipment availability concerns. If the construction of the

remedy is to be accomplished by Settling Defendant s "in-house" resources, the
document shall identify those resources.

Construction Management Plan

A Construction Management Plan shall be developed to indicate how the
construction activities are to be implemented and coordinated with EPA during
the RA. Settling Defendant shall designate a person to be a Remedial Action
Coordinator and its representative on-site during the Remedial Action, and
identify this person in the Plan. This Plan shall also identify other key project
management personnel and lines of authority, and provide descriptions of the
duties of the key personnel along with an organizational chart. In addition, a
plan for the administration of construction changes and EPA rev1ew and
approval of those changes shall be included.

4, Construction Quality Assurance Plan
Settling Defendant shall develop and implement a Construction Quality
Assurance Program to ensure, with a reasonable degree of certainty, that the

completed Remedial Action meets or exceeds all design criteria, plans and
specifications, and Performance Standards. The Constructlon Quality Assurance

11




Plan shall incorporate relevant provisions of the Performance Standards
Verification Plan (see Task V). At a minimum, the Construction Quality
Assurance Plan shall include the following elements:

a.

A description of the quality control orgamzatlon including a chart
showing lines of authority, identification of the members of the -
Independent Quality Assurance Team (IQAT), and acknowledgment that
the IQAT will implement the control system for all aspects of the work
specified and shall report to the project coordinator and EPA. The

IQAT members shall be representatives from testing and inspection

organizations and/or the Supervising Contractor and shall be responsible
for the QA/QC of the Remedial Action. The members of the IQAT shall
have a good professional and ethical reputation, previous experience in
the type of QA/QC activities to be implemented, and demonstrated
capability to perform the required activities. They shall also be
independent of the construction contractor.

The name, qualifications, duties, aut]hontles and responsibilities of each
person assigned a QC function.

Description of the observations and control testing that will be used to
monitor the construction and/or installation of the components of the
Remedial Action. This includes information which certifies that
personnel and laboratories performing the tests are qualified and the
equipment and procedures to be used comply with applicable standards.
Any laboratories to be used shall be specified. Acceptance/Rejection

criteria and plans for 1rnplement1ng corrective measures shall'be .
addressed.

A schedule for managing submittals, testing, inspections, and any other |
QA function (including those of contractors, subcontractors, fabricators,
suppliers, purchasing agents, etc.) that involve assuring quality
workmanship, verifying compliance with the plans and specifications, or
any other QC objectives. Inspections shall verify compliance with all
environmental requirements and include, but not be limited to, air quality
and emissions monitoring records and waste disposal records, etc.

Reporting procedures and reporrmg format for QA/QC activities
including such items as daily summary reports, schedule of data
submissions, inspection data sheets, problem identification and -

corrective measures reports, evaluation reports, acceptance reports and
f1na1 documentation.

Alist of deﬁnable features of the work to be performed A deﬁnable
feature of work is a task which is separate and distinct from other tasks :
and has separate control requirements.

Construction Health and Safety Plan/Contingency Plan

~ Settling Defendants shall prepare a Construction Health and Safety

Plan/Contingency Plan in conformance with Settling Defendant's health and
safety program, and in compliance with OSHA regulations and protocols. The
Construction Health and Safety Plan shall mclude a health and safety risk

12




analysis, a description of monitoring and personal protective equipment, medical
monitoring, and site control. EPA will not approve Settling Defendant's
Construction Health and Safety Plan/Contingency Plan, but rather EPA will
review it to ensure that all necessary elements are included, and that the plan
provides for the protection of human health and the environment. This plan |
-shall include a Contingency Plan and incorporate Air Monitoring and Spill
Control and Countermeasures Plans if determined by EPA to be applicable for
the Site. Air Monitoring will be necessary at any site when the site risk
assessment specifies a risk via the inhalation/air transport pathway. The
- Contingency Plan is to be written for the onsite construction workers and the
local affected population. It shall include the following items:

a. Name of person who will be responsible in the event of an emergency
" incident. . .

b. Plan for initial site safety indoctrination and training for all employees,
name of the person who will give the trammg and the topics to be
covered.

c. Plan and date for meeting with the local commuinty, including locai

state and federal agencies involved in the cleanup, as well as the local
emergency squads and the local hospitals. :

d. A list of the first aid and medical facilities mcludmg, location of f1rst aid
- kits, names of personnel trained in first aid, a clearly marked map with
the route to the nearest medical facility, all necessary emergency phone
numbers conspicuously posted at the job site (i.e., fire, rescue, local
hazardous material teams, National Emergency Response Team, etc.)

e.  Plansfor protéction_ of public and visitors to the job site.
£. If needed, Air Monitoring Plan which incorporates the followmg
~ requirements:

1) Air monitoring shall be conducted both on Site and at the perimeter of
the Site. The chemical constituents that were identified during the Risk
Assessment shall serve as a basis of the sampling for and measurement
of pollutants in the atmosphere. Settling Defendant shall clearly identify
. these compounds and the detection and notification levels required in
- Paragraph 4 below. Air monitoring shall include personnel monitoring,
on-site area monitoring, and penmeter monitoring. ‘

2) Personnel Momtonng shall be conducted accordmg to OSHA and
NIOSH regulations and guidance.

3) Onsite Area Monitoring shall consist of continuous real-time
monitoring performed immediately adjacent to any waste excavation
areas, treatment areas, and any other applicable areas. when work is
occurring. Measurements shall be taken in the breathing zones of
personnel and immediately upwind and downwind of the work areas.
Equipment shall include the following, at a minimum: organic vapor
meter, explosion meter, particulate momtormg equipment, and onsite
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windsock.

4) Perimeter Monitoring shall consist of monitoring airborne
contaminants at the perimeter of the Site to determine whether harmful

~ concentrations of toxic constituents are migrating off-site. EPA

approved methods shall be used for sampling and analysis of air at the
Site perimeter. The results of the perimeter air monitoring and the
on-site meteorological station shall be used to assess the potential for
off-site exposure to toxic materials. The air monitoring program shall
include provisions for notifying nearby residents, local, state and federal
agencies in the event that unacceptable concentrations of airborne toxic
constituents are migrating off-site. Settling Defendant shall report
detection of unacceptable levels of airborne contaminants to EPA in
accordance with Section XI of the Consent Decree.

A Spill Control and Countermeasures Plan which shalldinclude‘ the
following:

1) Contingency measures for potential spills and discharges from
materials handling and/or transportation.

2) A description of the methods, mcalns, and facilities required to
prevent contamination of soil, water, atmosphere, and uncontaminated
structures, equipment, or material by spills or discharges. '

3) A description of the equipment and personnel necessary to perform |

, emergency measures required to contain any spillage and to remove

spilled materials and soils or liquids that become contaminated due to
spillage. This collected spill material must be properly disposed of.

4) -A description of the equipment and personnel to perform
decontamination measures that may be required for previously -
uncontaminated structures, equipment, or material.

B. Preconstruction Conference

: A Preconstrdction Conference shall be held after selection of the construction contractor but
before initiation of construction. This conference shall include Settlmg Defendant[s] and
federal, state and local government agencies and shall:

1.

2
3
4.
5
6

‘Define the roles, relationships, and responsibili_ties of all parties;

: Review rhethods for documenting and reporting inspection data'

‘Review methods for dlstnbutmg and stormg documents and reports
Review work area securlty and safety protocols

Rev1ew ‘the Constructlon Schedule

Conduct a site reconnaissance to venfy that the design criteria and the plans

specifications are understood and to review material and equipment storage
locations.
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The Preconstruction Conference must be documented, including names of people in attendance,
issues discussed, clarifications made, special instructions issued, etc

C. Prefinal Construction Inspection

Upon prehmmary project completlon Settling Defendant shall notify EPA for the purpose of
conducting a Prefinal Construction Inspection. Participants should include the Project
- Coordinators, Supervising Contractor, Construction Contractor, Natural Resource Trustees and
other federal, state, and local agencies with a jurisdictional interest. The Prefinal Inspection
“shall consist ‘of a walk- -through inspection of the entire project site. The objective of the
inspection is to determine whether the construction is complete and consistent with the Consent
Decree. Any outstanding construction items discovered during the inspection shall be
identified and noted on a punch list. Additionally, treatment equipment shall be operationally
tested by Settling Defendant. Settling Defendant shall certify that the equipment has performed
to effectively meet the purpose and intent of the specifications. Retesting shall be completed
where deficiencies are revealed. A Prefinal Construction Inspection Report shall be submitted
by Settling Defendant which outlines the outstanding construction items, actions required to

resolve the items, completion date for the items, and an anticipated date for the Final
Inspection.

D. Final Construction Inspection’

Upon completion of all outstanding construction items, Settling Defendant shall notify EPA for.
the purpose of conducting a Final Construction Inspection. The Final Construction Inspection
shall consist of a walk-through inspection of the entire project site. The Prefinal Construction
Inspection Report shall be used as a check list with the Final Construction Inspection focusing
on the outstanding construction items identified in the Prefinal Construction Inspection.” All
tests that were originally unsatisfactory shall be conducted again. Confirmation shall be made
during the Final Construction Inspection that all outstanding items have been resolved. Any
outstanding construction items discovered during the inspection still requiring correction shall
be identified and noted on a punch list. If any items are still unresolved, the inspection shall be
considered to be a Prefinal Construction Inspection requiring another Prefinal Constructlon
Inspect1on Report and subsequent Final Construction Inspec‘tlon

E Fmal Constructlon Report
Within thirty (30) days following the conclusion of the Final Construction Inspection, Settling

Defendant shall submit a Final Construction Report. EPA will review the draft report and will

provide: comments to Settling Defendant. The Fmal Construction Report shall include the
followmg

1. Brief description of how outstandmg 1tems noted in the Prefinal Inspectlon were
resolved; ' :

2. Explanation of modlﬁcatlons made during the RA to the orl gmal RD and RA
- Work Plans and why these changes were made;

3. . As-built drawings.

4. . Synopsis of the construction work defined in the SOW and certification that the.
construction work has been completed.

"F. . Remedial Action Report
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As provided in Section XV of the Consent Decree, within 90 days after Settling Defendant
concludes that the Remedial Action has been fully performed and the Performance Standards
have been attained, Settling Defendant shall so certify to the United States and shall schedule
and conduct a pre-certification inspection to be attended by EPA and Settling Defendant. If
after the pre-certification inspection Settling Defendant still believes that the Remedial Action
has been fully performed and the Performance Standards have been attained, Settling Defendant

shall submit a Remedial Action (RA) Report to EPA in accordance with Sectlon XV of the
Consent Decree The RA Report shall include the following:

1. A copy of the Final Construction Report;

2. Synopsis of the work defined in this SOW and a demonstration in accordance

with the Performance Standards Verification Plan that Performance Standards
have been achieved;

3. Certification that the Remedial Action has been completed in full satisfaction of
the requirements of the Consent Decree, and;
4. A description of how Settling Defendant will Implement any remaining part of

the EPA approved Operation and Maintain Plan.

After EPA review, Settling Defendant shall address any comments and submit a rev1sed report.
As provided in Section XV of the Consent Decree, the Remedial Action shall not be con51dered
complete until EPA approves the RA Report.

TASK IV - OPERATION AND MAINTENANCE

Operation and Maintenance (O&M) shall be performed in accordance w1th the approved
Operation and Maintenance Plan.

O&M submittals should take into account the complexity of the remedial action. Both the
O&M Plan and O&M Manual may be submitted together. For remedial actions involving no
treatment (i.e., containment), submittal of these documents should be requested at the 90

percent de31gn stage. For remedial actions involving treatment, submittal should occur at
approximately the 30 percent construction stage.

A. Operation and Maintenance Plan

At the [90 percent (Preﬁnal) design stage/30 percent construction stage], Settling Defendant
shall submit an Operation and Maintenance Plan for review. The Operation and Maintenance
Plan must be reviewed and approved by EPA prior to initiation of Operation and Maintenance
activities. If necessary, the Operation and Maintenance Plan shall be modified to incorporate
any design modifications implemented during the Remedial Action.

_ Upon approval of the Operation and Maintenance Plan, Settling Defendant shall 1mplement the
Operation and Maintenance Plan in accordance with the schedule contained therein. This plan
_shall describe start-up procedures, operation, troubleshooting, training, and evaluation activities
that shall be carried out by Settling Defendant. The plan shall address the followmg elements
1. Equipment start-up and operator training; .

a. Technical speciﬁcations governing treatment systems;
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b. Requirements for providing appropriate service visits by experienced
personnel to supervise the installation, ad]ustment start-up and operation
of the systems; and,

c.  Schedule for training personnel regarding appropriate operational ‘
procedures once start-up has been successfully completed.

2. Description of normal operation and maintenance;

a. Description of tasks required for systém operation;
b. “Description of tasks required for system mainteénance;
c. - Description of prescribed treatment or operating conditions; and

d. Schedule showing the required frequency for each O&M task. “

3. Description of potential operating problems;

a. Description and analysis of potential operating problems;v
b.  Sources of information regarding problems; and |
c. Common remedies or anticipated corrective actions.
4. _ Description of routine tmonitoringvand laboratory testing;
a. Description of mcnitorihg tasks;
b. Description of required laboratory tests and their interpretation;

C. Required QA/QC; and

d. Schedule of monitoring frequency and date, if appropriate, when
- monitoring may cease.

5. Descrlptlon of alternate O&M;

a. Should system faﬂ alternate procedures to prevent undue hazard and
b. . Analysxs of vulnerablllty and additional résource requlrements should a
failure occur.

6. Safety Plan"

a Description of precautions to be taken and required health and safety
. equipment, etc for site personnel protection, and
b. Safety tasks required in the event of systems fal_lure.
7. Description of equipment;

a. Equipment identification;
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b. Installation of monitoring components;

C. Maintenance of site equipmént; and
d. Replacement schedule for equipment andv installatibn components. -
8. ' Recérds and rcporting; |
a. Daily operating logs;
b. Laboratory records;
C. Records of operating cost;
d. Mechanism for reporting efﬂerggncieé; |
e. Pérsonnel and Maintenance Records; and
f. Monthly reports to State/Federal Agencies.
B. O_peration and Maintenance Manual

At the [90 percent (Prefinal) design stage/30 percent construction stage], Settling Defendant
" shall submit an O&M manual for review. This manual shall include all necessary O&M

information for the operating personnel. The O&M manual must be reviewed and approved by

EPA prior to initiation of Operation and Maintenance activities.

TASK 'V - PERFORMANCE MONITORING

Performance monitoring shall be conducted to ensure that all Performance Standards are met.

A. Performance Standards Verification Plan

'The purpose of the Performance Standards Verification Plan is to provide a mechanism to
- ensure that both short-term and long-term Performance Standards for the Remedial Action are
met. Guidances used in developing the Sampling and Analysis Plan during the Remedial
Design phase shall be used. Settling Defendant shall submit a Performance Standards
" Verification Plan with the Intermediate Design. Once approved, Settling Defendant shall
implement the Performance Standards Verification Plan on the approved schedule. The
Performance Standards Venﬁcatlon Plan shall include:

1. The Performance Standards Verification Field Samphng and Analysis Plan that,
- provides guidance for all fieldwork by defining in detail the sampling- and data’
gathering methods to be used. The Performance Standards Verification Field
Sampling and Analysis Plan shall be written so that a field sampling team
unfamiliar with the Site would be able to gather the samples and ﬁeld
information required. -

2. The Performance Standards Verification Quahty Assurance/Quality Control plan

that describes the quality assurance and quality control protocols which will be
followed in demonstrating compliance with Performance standards.

3. Specification of those tasks to be performed by Settlmg Defendant to
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demonstrate compliance with the Performance Standards and a schedule for the
performance of these tasks.
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REFERENCES -

The following list, although not comprehensrve .comprises many of the regulatlons and guidance
documents that apply to the RD/RA process. Settling Defendant shall review these guidances

and shall use the information provided therein in performing the RD/RA and preparmg all
deliverables under this SOW.

1.

10
11,
12.

13.

" "National Oil and Hazardous Substances Pollution Contmgency Plan, Final Rule"

Federal Register 40 CFR Part 300, March 8, 1990.

~ "Superfund Remedial Design and Remedial Action Guidance," U.S. EPA, Office of

Emergency and Remedial Response, June 1986, OSWER Directive No. 9355.0-4A.

"Interim Final Guidance on Oversight of Remedial Designs and Remedial Actions |
Performed by Potentially Responsible Parties," U.S. EPA, Office of Emergency and
Remedial Response, February 14, 1990, OSWER Directive No. 9355.5-01. ’

"Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA, Interim Final," U.S. EPA, Office of Emergency and Remedial Response
October 1988, OSWER Directive No. 355.3-01.

"A Compendium of Superfund Field Operations Methods," Two Volumes, U.S. EPA,

Office of Emergency and Remedial Response, EPA/540/P-87/001a, August 1987,
OSWER Directive No. 9355 0—14

"EPA NEIC Policies and Procedures Manual," EPA- 330/9 78-001- R May 1978,
revised November 1984.

"Data Quality Objectives for Remedial Response Activities," U.S. EPA, Office of
Emergency and Remedial Response and Office of Waste Programs Enforcement,
EPA/540/G-87/003, March 1987, OSWER Directive No. 9335.0-7B.

"Guidelines and Specifications for Preparing Quality Assurance Project Plans," U.S.

EPA, Office of Research and Development Cmcrnnatl OH, QAMS-004/80, December
29, 1980.

"Interim Gurdellnes and Spe01ﬁcat10ns for Preparing Quality Assurance Project Plans

U.S. EPA, Office of Emergency and Remedial Response, QAMS 005/80, December
1980.

"Users Gurde to the EPA Contract Laboratory Program "U.S. EPA Sample
Management Office, August 1982.

"Environmental Comphance Branch Standard Operating Procedures and Quality ,
Assurance Manual," U.S. EPA Region IV, Environmental Servrces Division, February

"1, 1991, (revised perlodlcally)

~ "USEPA Contract Laboratory Program Statement of Work for Orgamcs Analysis," U.S.

EPA, Office of Emergency and Remedlal Response, February 1988.

- "USEPA Contract Laboratory Program Statement of Work for Inorganics Analysis,"
-U S.EPA, Offlce of Emergency and Remedial Response July 1988.
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14.
15.
16.
17.

18.

19.

20.
21.
22.
23,

24.

25.

26.

Quahty in the Constructed Project: A Guldehne for Owners, Designers, and

Constructors, Volume 1, Preliminary Edition for Trial Use and Comment," American
+ Society of Civil Engmeers May 1988.

"Interim Guidance on Compliance with Applicable or Relevant and Appropriate

Requirements," U.S. EPA, Office of Emergency and Remedial Response, July 9, 1987,
OSWER Directive No. 9234.0-05.

"CERCLA Compliance with Other Laws Manual," Two Volumes, U.S. EPA, Office of

Emergency and Remedial Response, August 1988 (Draft) OSWER Dlrectlve No.
9234.1-01 and -02.

"Guidance on Remedial Actions for Contaminated 'Ground Water at Superfund Sltes

U.S. EPA, Office of Emergency and Remedial Response, (Draft), OSWER Directive
No. 9283.1-2.

"Guide for Conducting Treatability Studies Under CERCLA," U.S. EPA, Office of
Emergency and Remedial Response, Pre-publication Version.

"Health and Safety Requirements of Employees Employed in Field Activities," U.S.

EPA, Office of Emergency and Remedial Response July 12, 1981, EPA Order No.
1440.2.

"Standard Operating Safety Guides," U.S. EPA, Office of Emergency and Remedial -

VReSponse November 1984.

"Standards for General Industry," 29 CFR Part 1910, Occupational Health and Safety

_ Administration.

"Standards for the Constructlon Industry," 29 CFR 1926, Occupational Health and
Safety Administration.

"NIOSH Manual of Analytical Methods," 2d edition. Volumes I - VII, or the 3rd
edition, Volumes I and II, National Institute of Occupational Safety and Health.

"Occupat10na1 Safety and Health Guidance Manual for Hazardous Waste Site
Activities," National Institute of Occupational Safety and Health/Occupational Health

and Safety Administration/United States Coast Guard/ Envuonmental Protection
Agency, October 1985.

"TLVs - Threshold Limit Values and Biological Exposure Indices for 1987 88 "

} Amerlcan Conference of Governmental Industnal Hygienists.

_ Amencan National Standards Practices for Respiratory Protectxon " American Nat1onal 2

Standards Instltute 788.2-1980, March 11, 1981.

27.  "Quality in the Constructed Project - Volume 1," American Society of Civil -
‘Engineers, "1990

~ [Other guldances referenced in CD that are not hsted above (i.e. QA Sample and Data

Analysis, etc: )]

21




SUMMARY OF THE MAJOR DELIVERABLES FOR THE
REMEDIAL DESIGN AND REMEDIAL ACTION AT :
THE BROWN’S DUMP SUPERFUND ALTERNATIVE SITE

DELIVERABLE EPA RESPONSE

- TASK I PROJECT PLANNING

No deliverables planned as part of Task L

TASKI - REMEDIAL DESIGN
RD Work Plan (15%) _ Review and Approve
Sampling and Analysis Plan (15) | Review and Approve
-Health and Safety Plan (5) » , . Review and Comment
If needed, Treatability Study Work Plan (15) 6 R Review.and Approve
- If needed, Treatability Study Sampling and - - I - Review and Approve
Analysis Plan (15)
If needed, Treatability Study Health and ~ Review and Comment
Safety Plan (5)] ‘ ‘
Preliminary Design
~ Results of Data Acquisition ' A Review and Approve
Activities (10) :
Design Criteria Report (10) o Review and Approve
bPreliminary Plans and ’ Review and Approve
Specifications (10) _ : »
Plan for Satisfying Permitting ‘ Review and Approve
'Requirements (10) . | :
. Treatability Study Final o S _ Review and Approve
Report (10) ' o o
Intérmediate Design
Draft Design Analyses (10) L Review and Comment
Draft Plans and » Review and Comment
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Speciﬁcations (10)

Draft C_onstruction Schedule

Prefinal/Final Design
Complete Design Analyses (10)

Final Plans and
Specifications (10)

Final Construction Schedule (10)

Construction Cost Estimate (5)

TASKIIT REMEDML ACTION
RA Work Plan (15)
: Project Delivery Strategy (10)
Construction Management Plan (10)

Construction Quality Assurance
Plan (10)

" Construction Health and Safety
Plan/Contingency Plan (5)

Prefinal Construction
Inspection Report (5)

Final Construction Report (5)

Remedial Action Report (10).

' TASK IV ' OPERATION AND MAINTENAN CE

: Operatlon and Mamtenance Plan (10)
Operation and Maintenance
Manual (5) '
TASK V Monitoring

Performance Standards Venflcatlon
Plan (15) ‘

Review and Comment

* Review and Approve

Review and Approve

- Review and Approve

Review and Comment

Review and Approve
Review and Approve
Review and Approve

Review and Approve
Review and Comment
Review and Approve

Review and Approve

Review and Approve

Review and Approve

- Review and Approve

Review and Approve

" NOTE: The number in parenthe31s indicates the number of copies to be subrmtted by
Respondents. One copy shall be unbound, the remainder shall be bound.




